SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:12AM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

; : 04-0120F4
Diary #: Const Calendar Day: Date: -Oct-

y 632 y 851 . 03-Oct 2014. Frld.ay 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: No Inspection Suspension Bridge
Shift Hours: Break: Over Time:

Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition nhot recoreded

Working Day If no, explain:
Di ary: Dispute
General Comments

No inspection nor desk work today because | was on vacation. ABF requested approve of PS-3 detail for =

the missing PS-3 clamps along the bike path. 2 each PS-3 clamps for the 6" CCSF Reclaimed water line
were delivered to Pier 7.

04-0120F4 Bid Item: 121 0-000-000.121 CCSF RECLAIM WATER (6 NPS)
AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute
Material Inspection 121  0-000-000.121 —~
2 each PS-3 clamps for the 6" CCSF Reclaimed water line were delivered to Pier 7. The are

replacements for clamps that were found to be missing during the final inspection of the line.

The clamps were fabricated at Hester Fabrication in Oakland, and were delivered with the appropriate

COCs and Mill certs. | inspected them, determined that they were free of damage, and was the material
described in the packings slips, COCs, and Mill Certs.
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